
Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 02/24/2011ISSUE D0 WORK PLAN TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEWT130 - 

04.01.01.12.02 - Groundwater Monitoring System

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
02/24/2011

Comment:

2B 03/24/2011ISSUE D1 WORK PLAN TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEWT230 - 

04.01.01.12.02 - Groundwater Monitoring System

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
03/24/2011

Comment:

2B 10/16/2013ISSUE D0 TECH MEMO TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.12.02 - Groundwater Monitoring System

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
10/16/2013

Comment:

2B 11/13/2013ISSUE D1 TECH MEMO TO DOE/REGULATORS
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.01.01.12.02 - Groundwater Monitoring System

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
11/13/2013

Comment:

2B 05/16/2011ISSUE D0 EE/CA TO DOE
SUBMIT DRAFT EE/CA TO DOE FOR REVIEWL13C - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
05/16/2011

Comment:

2B 07/08/2011ISSUE D1 EE/CA TO DOE
SUBMIT DRAFT EE/CA TO DOE FOR REG REVIEWL23C - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
07/08/2011
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 07/22/2011ISSUE D1 EE/CA TO REGULATORS
SUBMIT DRAFT EE/CA TO REGS FOR REVIEWL33C - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
07/22/2011

Comment:

2B 09/13/2011ISSUE D2 EE/CA TO DOE
SUBMIT FINAL EE/CA TO DOE FOR APPROVALL53C - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
09/13/2011

Comment:

2A 09/27/2011ISSUE D2 EE/CA TO REGULATORS
SUBMIT FINAL EE/CA TO THE REGULATORSL53D - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
09/27/2011

Comment:

2B 04/05/2012ISSUE D0 ACTION MEMO TO DOE
SUBMIT DRAFT ACTION MEMORANDUM TO DOE FOR REVIEWN130 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
04/05/2012

Comment:

2B 05/04/2012ISSUE D0 REMOVAL ACTION WP TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEWT130 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
05/04/2012

Comment:

2B 05/29/2012ISSUE D1 ACTION MEMO TO DOE
SUBMIT DRAFT ACTION MEMORANDUM TO DOE FOR REG REVIEWN230 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
05/29/2012
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 06/12/2012ISSUE D1 ACTION MEMO TO REGULATORS
SUBMIT DRAFT ACTION MEMORANDUM TO REGS FOR REVIEWN330 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
06/12/2012

Comment:

2B 06/26/2012ISSUE D1 REMOVAL ACTION WP TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEWT230 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
06/26/2012

Comment:

2A 07/12/2012ISSUE D1 REMOVAL ACTION WP TO REG
SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEWT330 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
07/12/2012

Comment:

2B 08/03/2012ISSUE D2 ACTION MEMO TO DOE
SUBMIT FINAL ACTION MEMORANDUM TO DOE FOR APPROVALN530 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
08/03/2012

Comment:

2A 08/17/2012ISSUE D2 ACTION MEMO TO REGULATORS
SUBMIT FINAL ACTION MEMORANDUM TO THE REGULATORSN53D - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
08/17/2012

Comment:

2B 08/31/2012ISSUE D2 REMOVAL ACTION WP TO DOE
SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVALT530 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
08/31/2012
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Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 09/17/2012ISSUE D2 REMOVAL ACTION WP TO REG
SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORST53D - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
09/17/2012

Comment:

2B 06/17/2013ISSUE D0 REMOVAL ACTION RPT TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEWX130 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
06/17/2013

Comment:

2B 08/08/2013ISSUE D1 REMOVAL ACTION REPORT TO DOE
SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG 
REVIEW

X230 - 
04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
08/08/2013

Comment:

2A 08/22/2013ISSUE D1 REMOVAL ACTION RPT TO REG
SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEWX330 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
08/22/2013

Comment:

2B 10/14/2013ISSUE D2 REMOVAL ACTION RPT TO DOE
SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X430 - 
04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
10/14/2013

Comment:

2A 10/28/2013ISSUE D2 REMOVAL ACTION RPT TO REGULATORS
SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVALX530 - 

04.01.01.12.03 - Protective Cover

Type: Regulatory Driver: Regulatory Agreement:

PAD Burial Grounds - Phase 2 (Capping)
10/28/2013
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